Charlotte County Prison
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PPEA Process 629 days  Tue 5/15/07 L ¢ @
PPEA Submittal Part | lday  Tue 5/15/07
State Review And Advertisement 48 days Wed 5/16/07
Phase Il Process 45 days  Mon 7/23/07
State Review & Award 95 days  Mon 9/24/07 ==
Site Studies 30 days Mon 9/17/07 S—
Concept Design 15days Mon 10/1/07 (-
Art & Architecture Review 20 days Mon 2/4/08
City Zoning Approval 1day Mon 11/19/07 ); l
Wastewater Plant Improvement Design & Approva 240 days Mon 2/4/08 El
Wastewater Plant Construction 200 days Mon 1/5/09 -
Design 225 days Mon 3/3/08 @
Schematic Design 35 days Mon 3/3/08 EE—
Design Development 45 days  Mon 4/21/08
Construction Documents 100 days Mon 6/23/08
Permits and Approvals 20 days Mon 11/10/08
Final Pricing and VE 45 days Mon 11/10/08
Construction 315days Mon 1/12/09
Site Clearing & Grubbing 30days Mon 1/12/09
Off Site Utilities 45days  Mon 2/23/09
Site Work 30days Mon 2/23/09
Foundations & Slabs 40 days Mon 4/6/09
Building Framing and Exterior Construction 160 days Mon 6/1/09
Interior Construction 125 days Mon 7/27/09
MEP Work 90 days Mon 9/21/09
Security & Detention Systems 45 days Mon 1/25/10
Commissioning 30 days Mon 3/29/10
MEP Systems 15days Mon 3/29/10
Security & Detention Systems 15days Mon 3/29/10
Staff training 20 days Mon 3/29/10
Accept Prisoner Transfers 10 days Mon 4/26/10
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